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Thomas C. Basso, On-Scene Coordinator, Region V

R. Karl, Chief, EERB, Chicago, IL............. ,.......... ....(VIA MAIL)
B. Kush, Chief, OPRS/EERB, Chicago, IL...................... (VIA MAIL)
B. Messenger, Chief, ESS, Chicago, IL........................ .(VIA MAIL)
V. Simon, OSC, Chicago, IL..................................... '........... (VIA MAIL)
D. Regel, ESS, Chicago, IL.......................... j......................(VIA MAIL)
A. Warren, ORC, Chicago, IL................................................ (VIA MAIL)
C. Allen, OPA, Chicago, IL................................................ (VIA MAIL)

SUBJECT: K TNG-RT-VER—LTD—(:KRL )

POLREP NO.: rglNAL'l SITE ID NO.:
RESPONSE AUTHORITY: CERCLA/ENFORCEMENT

CX
NPL STATUS; NON-NPL

PRP START DATE: 

1. SITUATION:

April 4, 1994

A PRP lead Time-Critical Removal Action began at the KRL'site on 
April 4, 1994. The site is located at, 202 Vine Street in New 
Boston, Scioto County, Ohio. KRL resides on a defunct steel mill 
plant known as Edison Detroit Steel. An Administrative Order by 
Consent was signed by one PRP on 12/93/93. To date, this party 
has conducted a site investigation which included the sampling, 
excavation, and stockpiling of PCB contaminated soil(above 25 
ppm). The site.investigation has resulted in an increase in the 
initial soil stockpile volume from approximately 6000 tons to 
25,000 tons. This stockpile is located in area 1 as designated 
within the AOC. Estimated costs for this action are $750,000.

In October 1994, a UAO was issued to.the remaining PRPs. The 
order required the removal and disposal of the stockpiled soil 
via railway to a TSCA regulated landfill. The removal, 
transportation, and disposal phase was completed on July 18,
1995. In all, 388 rail cars carried approximately 35,000 tons of 
PCB contaminated soils to a TSCA regulated landfill. Costs are 
estimated at over $7,000,000 for this phase of the removal taking 
the entire project costs to over $8,000,000.

No futher emergency response actions are warranted at this time.
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION V

VIA FACSMILE AND U.S. MAIL
September 29, 1995

Mr. Robert A Newman
Ohio Southland Development Group, Inc,
P.O. Box 3157
202 Vine Street
New Boston, Ohio 45662-1857

Re: Completion of Work Under Order No. V-W-94-C-217 for the Nitro 
Crane & Rigging Site, f/k/a King River Limited Site(KRL) , 202 
Vine Street, New Boston, Scioto County, Ohio.

Dear Mr. Newman:

The United States Environmental Protection Agency(USEPA) issued an 
Administrative Order by Consent in December 1993 to New Boston 
Industrial Corporation(NBIC) reguiring that those parties perform 
specific removal activities at the KRL site. The order was issued 
to address polychlorinated biphenyl(PCB) contamination in the soil. 
NBIC submitted a removal workplan in which USEPA approved, as 
revised, in March 1994. On April 4, 1994, site work was initiated.

On September 5, 1995, NBIC submitted the final report on their 
activities at the site, as required by the Order. Based on my 
oversight of the PRP's activities at the site, my review of the 
final report, and a final inspection of the site performed by the 
TAT contractor on March 14, 1995, I conclude that NBIC has 
completed the following required by the Order:

1) Establish site security;

Develop and implement a site health and safety plan;

3) Perform a site assessment to confirm location of PCB- 
contaminated soils containing PCBs over 25 ppm. At a 
minimum. Respondent shall perform a site assessment on 
the areas depicted in Attachment A(Order) as the "East 
Excavation Pit", the "West Excavation Pit", Area (1) , 
Area (4), and the drums, roll-off boxes, and any other 
container staged within the fence-enclosed location in 
Area (1);

(4) Excavate, and remove as necessary, the PCB-contaminated 
soils containing over 25 ppm and consolidate with the 
currently stockpiled contaminated soil. At a minimum. 
Respondent shall excavate in areas depicted in Attachment 
A(Order) as the "East Excavation Pit", the "West
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Excavation Pit", Area (1), and Area (4). Respondent 
shall excavate and consolidate any additional areas of 
PCB contamination discovered during the Site Assessment;

(5) Dispose of the PCB-contaminated soil at an approved 
disposal facility; and

(6) Confirm removal of all PCB-contaminated soils containing 
PCBs over 25 ppm from the Site.

This letter reflects USEPA's determination that the work required 
by the order was completed. This notice of completion in no way 
releases NBIC from any potential future obligations to perform 
additional work to address the same, or other, conditions at the 
site. Similarly, this notice of completion does not release NBIC 
from any recordkeeping, payment, or other obligations under the 
Order that extend beyond the date of this notice.

Please contact me at (312) 886-0760 or Andrew Warren at (312) 353- 
5485 if you have any questions regarding this letter.

Sincerely,

Thomas C. Basso
Federal On-Scene Coordinator
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bcc: B. Kush, USEPA 
D. Regel, USEPA 
V. Simon, USEPA 
A. Warren, USEPA




